
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 10-07-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  10/3/2022 Week:           25 

Client:  Whitman, MA To:       10/7/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield 

Drive in Brockton on Monday 10/3 and Wednesday 10/5. C. Naughton installed approximately 180 LF of 
the new 20” PVC sewer force main and associated fittings along the roadway.  

 
2. C. Naughton had a second crew continuing the installation of the 20-inch HDPE sewer force main in the 

cross-country easement off Alger Way in Brockton. C. Naughton installed approximately 562 LF of the new 
20” HDPE sewer force main and associated fittings within the cross-country easement. The sewer crew 
also addressed a sink hole that formed on Auburn Street on Wednesday 10/5.  
 

3. C. Naughton had a third crew removing water main bypass piping on Auburn Street. C. Naughton 
maintained a single lane of alternating traffic on Auburn Street where the water main crew was working. 
 

4. C. Naughton had their drilling subcontractor (Henniker Directional Drilling) on-site to continue the 
horizontal directional drilling of the new 20” HDPE sewer force main across Beaver Brook in the Brockton 
cross-country easement. Crew successfully drilled the pipeline across Beaver Brook and is waiting for 
annual grout to finish sealing the force main within the HDPE casing pipe to complete this installation.  

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton anticipates working on-site on Monday 10/10 (Columbus Day).  
 

2. C. Naughton will have two crews (at a minimum) on site next week (week of 10/10/2022): one crew one 
crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew 
continuing the installation of the new 20-inch HDPE sewer force main in the cross-country easement off 
Alger Street. C. Naughton anticipates completing the removal of the water main bypass piping off Auburn 
Street by next week to proceed with site restoration and cleanup.  
 



 

 

 
 
 

3. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town’s project website 
will be posted to alert residents of anticipated road closures and detours. 

PROJECT PHOTOS 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Trench Restoration for Sewer 
Force Main on Southfield Drive 

Photo 3: 20” HDPE Force Main 
Successfully Pulled across Beaver Brook 

Photo 1: Removal of Water Main Bypass Piping on 
Auburn Street 
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